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Dear Mr Kinser
Monthly Progress Report May 1998
West Lake (Bridgeton) Landfill, Operable Umt 2 RI/FS
On behalf of Laidlaw Waste Systems Inc (Laidlaw) Herst & Associates Inc has prepared the
following progress report tn accordance with Section X111 Paragraph 39 of the Admimistrative Order

on Consent (Consent Order) EPA Docket No VII 94 F 0025 The progres report describes
actrvities conducted in May 1998

| ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER

A monthly progress 1eport was submutted to EPA

a VALIDATIY D RESULTS RECEIVED

No validated data were received in May

11 WORK PLANNED DURING JUNE AND JULY 1998

The Baseline Risk Assessment will continue The first Baseline Risk Assessment deliverable 1s due
to EPA 45 days after receipt of comments on the Site Characterization Summary Report

v MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in May and none are anticipatec for June or July
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If you have any questions or comments please contact Mr Doug Borro the Respondents designated
Project Coordinator or the undersigned

Sincerely

HERST & ASSOCIATES INC

Bt
Ward E Herst CPHG CEM
Director

cc Michael Hockley Esq Spencer Fane Britt & Browne
Doug Borro  Allied Waste Industries Inc
Rod Bloese — Bridgeton Landfill Authority LLC
Jalal El Jayyous1 Missour1 Department of Natural Resources
Matt Kingsley — Bridgeton Landfill Authority LLC
Paul Rosasco Engineerng Management Support Inc



